CRWMS Modular Design/Construction and Operation Options Report
DI: A00000000-01717-5700-00022 Rev 02 December 1998

4. UNDERGROUND FACILITY ALTERNATIVES

The underground facility includes emplacement drifts, main drifts that provide access to
emplacement drifts, a ventilation drift, ramps to the emplacement horizon, and shafts for
ventilation. The initial configuration of the reference design being used for the Viability
Assessment is described in Section 4.1. Only a portion of the reference design is constructed
before waste emplacement operations begin. The construction costs of this portion are
approximately 28 percent of the total MGR construction costs.

An alternative modular concept is described in Section 4.2. In order to reduce annual costs, the
alternative concept defers construction of some of the initial main drifts and a ventilation shaft of
the reference design. The first module of the alternative concept would incur annual costs
smaller than the costs for the initial configuration of the reference facility. Total construction
costs for the subsurface would, however, be increased by approximately $25M (98%). Although
the order in which the main drifts are completed is different than for the reference design, it is
expected that the modular concept will satisfy 10 CFR Part 60.41 in the same manner as the
reference design, and would not introduce additional regulatory risk.

41 REFERENCE UNDERGROUND

The reference underground design is optimized to provide the full infrastructure and a small
number of the emplacement drifts sufficient to obtain a license under 10 CFR Part 60. The rest
of the emplacement drifts are constructed concurrently with operations to emplace waste in
existing drifts.

The initial configuration of the reference underground design is illustrated in Figure 4-1. The
configuration includes the main drifts, a ventilation drift, two ventilation shafts, and
emplacement drifts. Approximately eight emplacement drifts are needed initially to support the
assumed early receipt rates (the commercial SNF receipt rates for the first 5 years are 400, 600,
1200, 2000, and 3000 MTHM per year). The area containing emplacement driftsis isolated from
the area in which emplacement drifts will be constructed so that there are two independent,
isolated ventilation systems. Additional emplacement drifts are constructed concurrent with
waste emplacement. Periodically, the barriers separating the emplacement and construction
areas are relocated in order to make more drifts accessible for waste emplacement operations.
Personnel can move through the isolation barriers if required by an emergency, but no routine
passage of people or equipment through the barriersis planned.

The costs for the initial configuration are estimated to be $1,013M (98 $) or $1,226M (05%). The

basis for these costs is provided in Appendix E. Construction of the initia configuration takes
approximately 5 years.
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Figure 4-1. Initial Configuration of the Reference Underground Design
42 MODULAR APPROACH

The modular approach reduces annual costs by deferring construction of portions of the west
main, the ventilation main, and one ventilation shaft of the reference design. The first module of
the modular approach is illustrated in Figure 4-2. Concepts were developed for two different
module capacities: 5,000 MTHM and 10,000 MTHM. The costs for the 5,000 MTHM module
are estimated to be $704M (1998%) or $852M (05%). The 5,000 MTHM module was the only
aternative used for formulating aternative program implementation scenarios since the costs of
the 10,000 MTHM module are ailmost identical to the costs for the initial configuration of the
reference design. The bases for these costs are provided in Appendix E. The construction of the
5,000 MTHM moduleis estimated to take at least 3to 3.5 years.

The first module must be completed before emplacement can start. The 5,000 MTHM module
would include approximately 12 emplacement drifts. Two of the drifts are installed for purposes
other than emplacement. One drift provides an alternative path for emergency egress during
module construction and during emplacement in the module. The other drift is a construction
buffer so that buildout from the module can be conducted without disrupting the emplacement
operations.

The capacity of the 5000 MTHM module is sufficient to emplace both 5,000 MTHM of
commercial SNF and 600 waste packages of DOE SNF and high-level waste without
immobilized plutonium. Examples of potential waste emplacement options are shown in Table
4-1. The examples are based on the following assumptions. 60 commercial SNF waste packages
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Figure 4-2. First Module of the Alternative Approach

Table 4-1. Example Waste Emplacement Options for the 5,000 Metric Tons of Heavy Metal Module

Canisters with High-
Smg!ﬂ?ﬁgrgNF Level Waste and High-Level
Immobilized Plutonium Waste
Commercial 1 DOE SNF canister Canisters
Naval SNF | ( .
Example | SNFWaste | ~ . o.c codisposed with 5 | (2 canisters codisposed | _ (Without
Packages canisters of high-level | with 3 canisters of high- | immobilized
waste without level waste without plutonium)
immobilized immobilized plutonium)
plutonium)
1 510 90 300 600 2400
2 510 90 600 0 3000
3 90 90 780 600 5550
4 90 90 1080 0 6150

or waste packages with naval SNF can be emplaced in a drift; as many as 150 waste packages
containing DOE SNF, high-level waste with immobilized plutonium, or high-level waste without
immobilized plutonium can be placed in a drift; and a waste package containing DOE SNF, high-
level waste with immobilized plutonium, or high-level waste without immobilized plutonium can

be placed between two waste packages of commercia SNF or naval SNF.
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Theinitial configuration of the second module includes the balance of the main drifts, ventilation
drift, and 12 emplacement drifts, which is enough to support 3,000 MTHM per year operation
during the first year. This module would be completed on a schedule consistent with achieving
the desired level of annual costs after the first module has been completed. After this module is
completed, the underground facility is operated in the same manner as the reference design.
Emplacement of waste packages and construction of additional emplacement drifts are
concurrent, and the emplacement and construction ventilation systems are isolated and
independent.

The costs for the initial configuration of the second module are estimated to be $549M (98$) or
$664M (05%). The basis for these costsis provided in Appendix E.
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